

Project Planner

Period 1 Refers to 1 April 2022

Select a period to highlight at right. A legend describing the charting follows.

1

Actual

ACTIVITY	Responsible	ACTUAL START	ACTUAL DURATION	PERIODS						
				1	2	3	4	5	6	7
Full-stack: Flash error messages	Domica	3	2							
Front-end: Edit Profile Page	Pierson	1	2							
Front-end: User Profile	Pierson	1	2							
Back-end: Comment for events	Ethan	1	2							
Back-end: Event details page	Philip	1	2							
Front-end: Event details page	Ethan & Philip	1	2							
Stock Pictures for Category	Ethan	3	2							
Back-end: Admin User Functions	Domica	3	2							
Front-end: Homepage	Bryan	1	2							
Front-end: User Authentication	Pierson	1	2							
Back-end: Search/ sort events	Philip	1	2							
Front-end: User creation pt 2 (see more in Trello)	Pierson	1	2							
Front-end: View all events page	Philip	1	2							
Front-end: User rating	Pierson	1	2							
Front-end: Feeds	Bryan	1	2							
Back-end: Feeds	Bryan	1	2							
Back-end: Participate in an event, receive reminder	Ethan	1	2							
Back-end: Upload user profile pic and event pic	Ethan	1	2							
Front-end: Render user profile pic in user profile	Pierson	3	2							
Front-end: Render event pic in event details page	Philip	3	2							
For production: Redirect all console.log to output file		3	2							
Reinitialize database to update all fields	Domica	3	2							
Remove console.log email body in auth.controller.js	Domica	3	2							
Recheck all functions and clear everything for production	All	3	2							